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CFO TO 25 Mod 1-Change to Enterprise Record  ManagementA PTR 1,619,710.58$ 3,200,000.00$ Operations 8-Feb-01 5-May-01 29-Jun-01

CIO TO 27-EAI Opns Cancelled Opns $0.00 $0.00 Operations

Org Trans TO 29-M2 SFA University Mod Support (TO 29 M2) Awarded $148,018.89 $1,580,752.10 Operations 12-Jun-01 29-Jun-01

COO TO 31-M1 Rev 1-SFA Front-to-Back (Deliverable Mod)TM SFAU $0.00 $1,665,329.50 Operations 23-Jul-01 25-Jul-01 N 6-Aug-01

COO TO 35-FMS Operations Savings Cancelled FMS 1,667,886.96$ 1,667,886.96$ Operations 4-May-01

CIO TO 38 Mod2 Rev1-PMT (6mo Extension) TM PMO $4,731,731.27 $9,000,000.00 BC-FY01-15 $9,000,000.00 $500,000.00 17-May-01 3-May-01 31-Aug-01 7-Sep-01 17-May-01

CIO TO 43 M2-Schools Portal/IFAP Spy Awarded $0.00 307,938.40$    Operations 6-Jun-01

CIO TO 43M3-Schools Portal/IFAP Spy (7/13 Extension) Awarded $0.00 307,938.40$    Operations 28-Jun-01

CIO TO44- Mod1-TIV WAN IPT Spt (Extension) A ATP 514,204.30$    737,000.00$    514,204.30$           BC-FY01-18

CFO TO 45 M1-FMS Phase III (Oracle) SFA CO $12,304,302.16 $31,687,904.35 $1,390,823.19 BC-FY01-12 $10,900,000.00 31-May-01 27-Sep-01 N

CIO TO 46M1-CIO Tech Arch Support Awarded $292,287.75 $2,999,762.85 BC-FY01-16a 22-Mar-01 7-Jun-01

CIO TO 47-Capability Maturity Model (CMM) Implementation Program (TO 47 M1)Awarded $804,996.37 $1,104,996.37 BC-FY01-22 18-May-01 24-May-01 27-Jun-01

CIO TO 54-R1Enterprise Application Integration (EAI) Core ArchitectureAwarded $2,199,682.45 $2,199,682.45 BC-FY01-17a 9-Jan-01 10-Apr-01 16-May-01 23-Jan-01 25-Jun-01

CIO TO 56-R1 Integrated Technical Architecture (ITA) ManagementAwarded $1,663,232.52 $1,663,232.52 Operations 24-May-01 4-Jun-01 25-Jun-01

COO TO 57 M2- Alternative Loan Strategies (Phase III) Cancelled $1,154,680.63 $1,154,680.63 Operations 21-Jun-01 N

CIO TO 59 R1-Security Policy Administration and Execution (TO 59)Awarded $999,968.01 $999,968.01 BC-FY01-32 18-May-01 24-May-01 27-Jun-01

Students TO 60 M1-Students Channel Organizational Support (TO 60 M1)TM Workforce 254,650.88$    1,229,938.38$ Operations 24-Apr-01 14-May-01

CFO TO 61 CFO Transformation SFA CO $905,638.22 $905,638.22 $250,000.00 Operations $1,000,000.00 8-May-01 3-Jul-01 13-Jul-01 N 22-May-01

CIO TO 62 M1-Human Resources Processes/Systems (TO 62 M1)Awarded $592,507.39 $792,507.39 BC-FY01-20 24-May-01 28-Jun-01

Schools TO 64-R1 Common Origination and Disbursement (COD) Phase IIICancelled $3,999,686.63 $3,999,686.63 BC-FY01-24 23-May-01 5-Jun-01

CIO TO 65-Electronic Master Promissory Note (eMPN) (TO 65)Awarded $361,949.03 $361,949.03 BC-FY01-26 16-May-01 27-Jun-01

Org Trans TO 67-M1 SFA Career Center (Career Zone) (TO 67 M1)Awarded $67,785.19 $392,227.73 Operations 11-May-01 6-Jun-01 27-Jun-01

Students TO 70-E-Campused-Based System (TO 70) TM CO $2,093,646.69 $2,093,646.69 300,000.00$           BC-FY01-27 16-May-01 19-Jun-01

Financial PartnersTO 73-R1 Lender Payment Process Redesign (TO 73)Awarded $2,176,996.15 $2,176,996.15 BC-FY01-30 12-Jun-01 28-Jun-01 29-Jun-01

Financial PartnersTO 74-R1 Voluntary Flexible Agreement (VFA) (TO 74)Awarded $940,245.03 $940,245.03 BC-FY01-31 6-Jun-01 28-Jun-01 29-Jun-01

CIO TO 75-Data Mart Operations (CIO) SFA COTR $354,176.84 $354,176.84 Operations 20-Jun-01 13-Jun-01 20-Jun-01 N 6-Jul-01

CIO TO 76-Rev 1-Schools Portals/IFAP Opns Support SFA COTR $179,974.51 $179,974.51 Operations 7-Jun-01 6-Jun-01 29-Jun-01 N 22-Jun-01

Org Trans TO 78-Program Analysis Division Delivery Model SFA COTR $49,951.91 $49,951.91 Operations $50,000.00 4-Jun-01 22-Jun-01 18-Jun-01


